
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 11/06/2014

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0008

12/05/2014

Contract Location: Time Allowed:

SR 84 BEGINNING AT SR 10 AND EXTENDING SOUTH OF SR 20.

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/20/2013

10/04/2013

10/23/2013

10/25/2013

10/29/2013

08/31/2014

00/00/0000

311 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

311 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$867,902.46

$867,902.46

$61,430.86

92.92%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004659      $867,902.46 $867,902.46 $61,430.86 92.92% $800.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 11/06/2014

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0008

12/05/2014

Project Number: M004659      SR 84 - MILL, RESF, & SHLDR REHAB

 

M004659                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $645,177.28 $644,537.28 $640.00

Non-Participating $161,294.32 $161,134.32 $160.00

Total Earnings $806,471.60 $805,671.60 $800.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $806,471.60 $805,671.60 $800.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $806,471.60 $805,671.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $800.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 11/06/2014

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14654-13-000-0

Estimate Summary By Project

Estimate Number: 0008

12/05/2014

Project Number M004659      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  2,500.000 2,760.263

 85.500 .000

 

 

2,760.263 $.00 $236,002.49

0045 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  8.000 2.000

 400.000 2.000

 

 

4.000 $800.00 $1,600.00

0120 654-1003     RAISED PVMT MARKERS TP 3 EA  150.000 236.000

 3.000 .000

 

 

236.000 $.00 $708.00

0135 700-8000     FERTILIZER MIXED GRADE TN  .600 .750

 419.000 .000

 

 

.750 $.00 $314.25

Category Amount: $800.00 $238,624.74

Project Total Amount: $800.00 $806,471.60


